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Ref. No.: ...3.\(NS 	 Date: 

To: M/s. Punchal Furniture (Regd.) 
Opp. Sector 7, Pipli Road 
Kurukshetra-136 I 18. 
Contact. No. 9215988104 

Subject: Cancelation of Purchase Order-Regarding. 
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Dear Sir, 
Please refer to the P.O. No. NIDH/IWD/2020/34 dated 08/09/2020 wherein you 
were required to supply and install 20 steel almirahs at NID Haryana Campus 
within 30 days from the receipt of the order/letter i.e by 10/10/2020. 
On 05/10/2020 you had requested to allow extension of time for supplying the 
materials by 31/10/2020 which was approved and allowed 	the institute. 
Despite of extension, on 26/10/2020 only 5(4+1) Nos of steel almirah was 
supplied. Thereafter again on 29/ 1 0/2020 you had requested to allow extension of 
time for supplying all almirahs by 15/11/2020 which was again approved and 
allowed by the competent authority. 
Thereafter on 6/11/2020 — 6 Nos steel almirahs, 9/11/2020- 9 Nos Steel Almirahs 
were supplied and accordingly the bill was submitted on 10/11/2020 for 
verification and payment. 
Institute examined the materials-20 Nos steel almirahs supplied b} you in 
different lots wherein it was found that all 20 Nos. steel almirahs have some 
deficiencies which includes inadequate weight in 6 Nos almirahs and the same 
were not supplied as per technical specifications..  
On 15/2/2021 you have submitted your acceptance regarding the deficiencies and 
requested the institute with apology that you will collect all 20 steel almirahs from 
the institute and supply the same as per specification after making all rectifications 
within a month time. 
The institute had later accepted your apology and accordingly a letter dated 
17/02/2021 was issued to you wherein you were required to collect all 20 steel 
almirahs from NID Haryana and supply the same as per specification after making 
all rectifications by 22/3/2021. But, till date not a single almirah has been supplied 
and as per record only 6 almirahs were collected by you and rest 14 Almirahs are 
still kept in NID Haryana Campus. Institute has made several follow-ups and 
requests and called you on your number, but no positive response was recei \ ed 
from your end. 
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In consequence to above repeated delay and non-responsive act. this is to inform 
you that the purchase order issued through letter No. N1DH/IWI)/2020/34 dated 
08/09/2020 is cancelled by the competent authority. 
In view of the above. you arc required to collect all amirahs-I4 Nos within one 
week from the receipt of this letter failing which an amount of 0.5% of contract 
value per week or part thereof will be charged against the stacking/ keeping of 
Almirahs in the institute campus. Further, the institute will he not responsible for 
any damages/loss caused to the Almirahs stacked in hostel/institute campus. 
In addition to above, your firm has been blacklisted for one year for an) suppl\ 
to the institute. 

Thanking you 

Sincerely. 

Chief Administrative Officer 

Copy to: 
I. Purchase Section. NID Haryana 
2. Accounts Section, NID Haryana 
3. PS to Director, Haryana 

For information and record, please 
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